PROGRESS IN MOTION .
Department of Parks and Recreation
City of Frisco, Texas

Memorandum
To: Parks and Recreation Board Members
Cc: Henry J. Hill, Deputy City Manager
Rick Wieland, Director of Parks and Recreation
From: Dudley Raymond, Planning and Business Development Manager
Date: December 9, 2008

Subject: = December Parks Project Update for the Community Development
Corporation (CDC)

B.F. Phillips Community Park — Phase 1

All items have been constructed. The contractor is gaining final acceptance from the
Engineering Department on the roads and is completing the final punch list items.

B.F. Phillips Community Park — Phase 2

The consultants have begun preparation of the design and construction drawings for
Phase 2.

Cottonwood Creek Project
The project is on hold until the developer is ready to move forward.
Beavers Bend Trail Extension and Pond Rehabilitation

The project is complete with the exception of landscaping and the punch list items.
Landscaping should be installed before the end of December.

Crescent Park

The park is complete with the exception of the punch list items.



Stephens Green Park
The park is complete with the exception of the punch list items.
Hummingbird Park

The project should be completed by the end of December with the exception of the
punch list items.

Hickory Street Tail Project

The consultants continue to develop the construction drawings. We should bid this
project in January or February of next year.

Youth Center / Community Center Demo
We have conducted a neighborhood meeting to inform the residents that the pool and
old senior center building is going to be demolished next year. We are also finalizing
the consultant’s contract for design services for the renovation of the park.

Stonelake Trail Extension
The developer anticipates completing the trail in the next several months.

Dog Park

We are awaiting the finalized graphics to take to City Council for their consideration.
We anticipate that will occur in January.

Chapel Creek Phase 2
The consultants are completing the construction documents for this work. The timing
of this project will be driven by when the developer constructs the next phase of the
subdivision.

College Parkway Trail

Oncor is currently executing the easements and filing them at the County. We should
bid the project in January or February of next year.

Bicentennial Expansion

Staff is working with Jacobs to develop a consulting contract for the design work. We
anticipate taking this to City Council for consideration in December.



Duncan Park

The consultants are working on the design and construction drawings for the
renovation.



